Dnipropetrovsk Diagnostic Laboratory  
Dnipropetrovsk Oblast Laboratory Center  
39/A, Filosofs’ka str., Dnipropetrovsk

Fact Sheet

**Technical Assistance Project** - technical assistance plan for relevant recipients of Ministry of Health of Ukraine.

**Donor** – the Department of Defense of USA

**Beneficiary/Executive Agent** - Ministry of Health of Ukraine

**Recipient** – Dnipropetrovsk Oblast Laboratory Center (former Dnipropetrovsk Oblast SES)  
Address: 26, Smidta /39/A, Filisofs’ka Str., Dnipropetrovsk.  
POC: Dr. Valeriy Grygorovych Kapshuk, Chief Doctor

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Dnipropetrovsk Domus-Proekt (Designer) & RK-Center (Construction) & Mediamax (Equipment supply).

**Design Oversight (Avtornadzor)** – Dnipropetrovsk Domus-Proekt

**Construction Oversight (Technadzor)** – D.V Zyrianov

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on August 11, 2010. The Working Design was approved by Dnipropetrovsk “Ukrobatzhekspertise” on December 01, 2010.

**Construction permit** - The Construction Permit was signed GASK (State Architectural Construction Inspection in Dnipropetrovsk oblast) on December 21, 2010.

**State Acceptance** – “Construction Acceptance Act” was signed by the Chief Doctor Kapshuk Valeriy Grygorovych on October 03, 2011 and registered by GASK (State Architectural Construction Inspectorate) on October 03, 2011.

**Transfer of Custody and Sustainment Memorandum of Understanding** – The TOC and S&T MoU was signed by the Chief Doctor, Dr. Valeriy Grygorovych Kapshuk on January 18, 2012.

**EDPs Permit** – The permit for working with Pathogens was issued by Regime Commission of MoH on February 15, 2012.

**USG Investment** - Total cost of laboratory: **USD$1,935,557** (USD$1,531,479 for Design & Construction; USD$404,078 for lab equipment and furniture)